

Covid-19 closures have delayed the work related to building the monitor to capture backbone traffic data on 100GE links. We hope to complete development and testing of the system by end of July